
ID Task Name
125 L1 Cal/Track Match Production and Testing Completed
167 STT Hardware Production Complete
115 L1 Cal TAB/GAB Production And Testing Complete
154 Level 2 Beta Production Complete
135 L1 Central Track Trigger DFEA Production And Testing Complete

4 Shutdown for Installation Begins
28 Detector Open and Ready for Access
52 Run IIa Silicon H-Disks Removed
57 Run IIa North and South Silicon Detectors Removed

174 STT Hardware Installed
60 Run IIb North and South Cable Horseshoes Installed on EC Faces
22 Silicon Infrastructure Prepared
3 Silicon Ready To Move To DAB

165 Level 2 Upgrade Beta Installed & Commissioned
152 Level 1 Tracking Installation Complete
67 Run IIb Silicon Detector Installed In Fiber Tracker
74 RunIIb Silicon High Voltage System Installed
80 RunIIb Silicon Low Voltage System Installed
89 Ready To Begin Technical Commissioning
84 Silicon 80-conductor and Clock Cables Installed
88 Run IIb Beam Tube Installed

123 Level 1 Calorimeter Trigger Installed
133 Level 1 Calorimeter Track Matching Installallation Complete
180 Silicon Track Trigger Operational
181 Trigger Upgrade Ready for Beam
102 Silicon System Ready for Beam
182 Run IIb Detector Ready for Beam
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